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ESTIMATE RUN 10/11/2021

ESTIMATE SUMMARY 10:04:05

CONTID: C23295         ESTIMATE NO: 0006 PROG 2005

PCN: 23295-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER ON I-76(WIGGINS-STERLING) PERCENT TIME:

PROJECT NO: ITS ITSB-003                  

ITS FIBER ON I-76(WIGGINS-STERLING)

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,323,484.26 PARTICIPATING $ $ 1,008,130.24

AWARD PROJECT AMT: 3,935,021.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
6,242.61

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,718.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

43.91%

2,425,107.27

1,008,130.24

1,014,372.85

984,653.94

$

$

$

$

1,898,376.99

0.00

1,898,376.99

501,209.30

2,399,586.29

-53,801.31

0.00

2,345,784.98

0.00

AMOUNT DUE 2,345,784.98 984,653.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 984,653.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

WASHINGTON  

250.0 TIME ALLOW: 8/26/2022 ??:??:??

ORIG TIME ALLOW: 8/26/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2021

02/01/2021

10/08/2021

10/29/2020

11/12/2020

12/03/2020

02/01/2021
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 15.250

42.500

203-01597  
 

57.7557.750

42.50

300.000

HOUR

1.00000

0010 Erosion Log Type 1 (12 Inch) 425.000

500.000

208-00002  
 

4,162.50925.000

2,250.00

17,000.000

LF  

4.50000

0015 Aggregate Bag 70.000

0.000

208-00035  
 

612.5070.000

0.00

1,200.000

LF  

8.75000

0020 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

250.00000

0025 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

3.000

EACH

3,333.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

0.10000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

0.10000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

0.10000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

0.10000

0050 Erosion Control Management 17.000

6.000

208-00207  
 

1,150.0023.000

300.00

200.000

DAY 

50.00000

0055 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

65.400

ACRE

400.00000
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

65.400

ACRE

350.00000

0065 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

65.400

ACRE

400.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

13,020.000

LB  

1.50000

0075 Soil Retention Blanket (Excelsior) (Biodegradab le 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

180.000

SY  

5.75000

0080 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

200.000

SY  

1.00000

0085 Materials Management Plan 0.000

0.000

250-00204  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0090 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

38.000

EACH

7,000.00000

0090 MATERIAL ALLOWANCE MHs 0.000

30.000

83,583.3030.000

83,583.30EACH

2,786.11000

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

0.10000

0100 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

30.000

SY  

240.00000

0105 Location Marker (Fiber Optic)(Dome) 0.000

15.000

612-00260  
 

750.0015.000

750.00

265.000

EACH

50.00000
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 2 Inch Electrical Conduit (GRC) 0.000

0.000

613-00200  
 

0.000.000

0.00

60.000

LF  

19.00000

0115 2 Inch Electrical Conduit (Bored) 43,498.000

61,175.000

613-00206  
 

549,533.25104,673.000

321,168.75

132,060.000

LF  

5.25000

0115 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 73,302.000

-61,175.000

6,669.8512,127.000

-33,646.25LF  

0.55000

0115 MATERIAL ALLOWANCE Traceable Mule Tape 73,302.009

-61,174.996

730.4112,127.013

-3,684.57LF  

0.06023

0120 2 Inch Electrical Conduit (Plastic) 248,327.000

276,590.000

613-01200  
 

1,181,063.25524,917.000

622,327.50

537,435.000

LF  

2.25000

0120 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 218,873.000

-218,873.000

0.000.000

-120,380.15LF  

0.55000

0120 MATERIAL ALLOWANCE Traceable Mule Tape 218,872.987

-218,872.987

0.000.000

-13,182.72LF  

0.06023

0120 MATERIAL ALLOWANCE Tracer Wire 0.000

53,410.000

5,341.0053,410.000

5,341.00LF  

0.10000

0125 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

3.000

EACH

750.00000

0130 Pull Box (24"x36"x24") 1.000

25.000

613-07023  
 

26,000.0026.000

25,000.00

230.000

EACH

1,000.00000

0130 MATERIAL ALLOWANCE Pull Box 2'x3' 107.000

-25.000

47,478.0082.000

-14,475.00EACH

579.00000
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PCN: 23295-BID    ESTIMATE RUN

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0130 MATERIAL ALLOWANCE 2'X3' PULL BOX 14.000

-14.000

0.000.000

-8,106.00EACH

579.00000

0130 MATERIAL ALLOWANCE 2'X3' BOXES 108.000

-25.000

48,057.0083.000

-14,475.00EACH

579.00000

0135 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

3.000

EACH

24,000.00000

0135 MATERIAL ALLOWANCE SIGN CONTROLLER 1.000

0.000

17,865.001.000

0.00EACH

17,865.00000

0135 MATERIAL ALLOWANCE VMS controllers 0.000

2.000

38,990.002.000

38,990.00EACH

19,495.00000

0140 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

38.000

EACH

500.00000

0145 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

38.000

EACH

300.00000

0150 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

14,510.000

LF  

0.90000

0155 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

10.000

EACH

625.00000

0160 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

930.00000

0165 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

2.000

EACH

5,000.00000
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Management System Building 0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

169,000.00000

0170 MATERIAL ALLOWANCE Node Building 1.000

0.000

43,139.001.000

0.00EACH

43,139.00000

0170 MATERIAL ALLOWANCE node building 0.000

1.000

51,998.001.000

51,998.00EACH

51,998.00000

0175 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0180 Traffic Management System Building Generator 0.000

0.000

614-87312  
 

0.000.000

0.00

1.000

L S 

39,000.00000

0180 MATERIAL ALLOWANCE generator 0.000

1.000

15,465.001.000

15,465.00L S 

15,465.00000

0185 Traffic Management System Building HVAC 0.000

0.000

614-87314  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0190 Traffic Management System Building  UPS 0.000

0.000

614-87316  
 

0.000.000

0.00

1.000

EACH

42,000.00000

0190 MATERIAL ALLOWANCE UPS 0.000

1.000

18,815.001.000

18,815.00EACH

18,815.00000

0195 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0200 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

8,040.000

LF  

1.50000
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

329,730.000

LF  

1.50000

0205 MATERIAL ALLOWANCE 96 Strand Fiber 161,351.000

0.000

93,583.58161,351.000

0.00LF  

0.58000

0205 MATERIAL ALLOWANCE Fiber cable 96 strand 50,852.000

0.000

29,494.1650,852.000

0.00LF  

0.58000

0210 Ethernet Switch Type I (3931) 0.000

0.000

614-87691  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0215 Ethernet Switch Type II (3926) 0.000

0.000

614-87692  
 

0.000.000

0.00

9.000

EACH

5,000.00000

0220 Ethernet Switch Type III (3916) 0.000

0.000

614-87693  
 

0.000.000

0.00

3.000

EACH

9,000.00000

0225 Ethernet Aggregation Switch Type I (5171) 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

27,500.00000

0230 Mobilization 0.500

0.100

626-00000  
 

105,000.000.600

17,500.00

1.000

L S 

175,000.00000

0235 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

90.000

DAY 

50.00000

0240 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

35.00000

0245 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

15.000

DAY 

60.00000
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Traffic Control Management 49.000

26.000

630-00012  
 

11,250.0075.000

3,900.00

375.000

DAY 

150.00000

0255 Construction Traffic Sign (Panel Size A) 2.000

2.000

630-80341  
 

200.004.000

100.00

14.000

EACH

50.00000

0260 Construction Traffic Sign (Panel Size B) 5.000

5.000

630-80342  
 

600.0010.000

300.00

46.000

EACH

60.00000

0265 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

70.00000

0270 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

25.00000

0275 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0280 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

120.00000

0285 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

35.00000

0290 Traffic Cone 67.500

32.500

630-80380  
 

750.00100.000

243.75

200.000

EACH

7.50000

0295 Mobile Attenuator 1.000

0.000

630-85020  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000
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PCN: 23295-BID    ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0310 F/A Railroad 0.000

6,087.500

700-70040  
 

6,087.506,087.500

6,087.50

6,087.500

F A 

1.00000

0315 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A Gas Lines 0.000

8,160.240

700-70180  
 

8,160.248,160.240

8,160.24

10,000.000

F A 

1.00000

0330 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,397,586.291,014,372.854,321,484.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 2,399,586.291,014,372.85$4,323,484.26$CURRENT AMTPROJECT TOTAL


